

Malawi Fortification Action Plan

FFI QA/QC Workshop

Dar es Salaam, Tanzania

April 7, 2011

Critical Steps One (by June)

- Finalize draft Micronutrient Action Plan and share with stakeholders (donors, partners)
- Launch NFA-developed Food Fortification Logo
- Engage PS of Nutrition, HIV and AIDS to push for immediate action on fortification via high-level meeting with PS of Industry and Trade
- Have Industry and Trade gazette deadline for revised standards to enter into effect

Critical Steps Two

- Engage with millers, oil producers, to develop company-specific work plans to prepare for fortification (by August)
 - Once needs identified, seek technical assistance from FFI, other partners
- Adapt ECOSA manuals, hold refresher trainings for MBS, industry QA/QC personnel (by December)
- **All industrial flour and oil fortified beginning January 2012**

Critical Steps Three

- Establish regular reporting of monitoring results via NFA
- Begin impact monitoring/surveillance