



TRAINING WORKSHOP ON QUALITY ASSURANCE AND QUALITY **CONTROL FOR FLOUR FORTIFICATION** TAJ PAMODZI HOTEL, LUSAKA ZAMBIA 15-18 APRIL 2017

Presenter **Swaziland**



Participants for Swaziland were:

- 1. Funwako Dlamini (Ministry of Health)
- 2. Jerome Mhlanga (Swaziland Premier Milling)
- 3. Glorious Dlamini (Swaziland National Nutritional Council)



mix

Production and Distribution

Where do we want to be??	Time- lines	Progress since 2015	Reviewed timelines
Draft an advocacy and communication strategy (all key stakeholders at all levels) to have their buy in.	June 2016	Nutrition Advocacy and communication strategy has been developed	Completed
 All the millers should have the equipment. Millers to be able to have QC/QA systems. 	June 2017	Advocacy for these systems has been done however, there is need for inspection to verify	June 2017
Logo for fortified foods.	June 2016	This activity still to be done through the Micronutrient Alliance.	January 2018
Fortification should be mandatory.	June 2017	The MOH is currently reviewing policies and legislation.	June 2018
Explore other suppliers of the pre-	January	The current fortifying	

2016

company uses DSM



Standards and Regulations

Stariaaras arra regarations						
Where do we want to be??	Time- lines	Progress since 2015	New Timelines			
Enacted Nutrition policy in place with an implementation strategy	January 2016	The MOH is currently reviewing policies and legislation.	June 2018			
Review the standards	June 2016	The technical committee for the Standards review is still working on it.	December 2017			
Advocate for development and endorsement of fortification legislation (aligned to standards)	June 2017	The MOH is currently reviewing policies and legislation.	December 2017			

Data centralisation on nutrition situation

2015

December The country is in the process of adopting new testing procedures using stanle isotopes.

the Ongoing ting



Internationally.

Food Control Systems

1 000 COILLOI 3V3LEIII3						
Where do w be??	e want to	Time-lines	Progress since 2015	New timelines		
Capacity developm stakeholders at all	•	On-going	This has been incorporated into the Food safety curriculum.	On-going		
All the miller shoul with food safety sy		June 2017	1 Milling company is certified but still to include the others	On-going		
Inclusion of all stak the alliance to be e		September 2015	All stakeholders are not included in the alliance	Task completed		
Accredited Nationa place	al Laboratory in	June 2017	Advocacy for the laboratory is still ongoing			
More personnel sh place (specifically of fortified food)		June 2017	Officers are now in place looking into imports	Ongoing		
Solicit financial and support both dome		September 2015	Advocacy still going on with the	December 2019		



Challenges

- Lack of capacity within the country with regards to fortification issues.
- There is still some resistance from the other miller due to cost constraints.
- The suspension of development of new policies and legislation has hindered progress on some of the activities.
- Monitoring is not comprehensively done since there is no accredited national laboratory





Thank you